

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Kadapa District- PMGSY- Phase V – Package No.AP –V 0401 – Providing BT to the road from NBB road to Somayajulapalli – Post facto Extension of Agreement Time up to 25.1.08 without penalty - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1615.

Dated:29.10.2008

Read the following:

From Chief Engineer ,Panchayat Raj,PMGSY.Hyd.
Lr.No.W 26/AP-V-0401 /EOAT-KDP/08. dt.22.9.08.

ORDER:

In the circumstances reported by the Chief Engineer Panchayat Raj, PMGSY Hyderabad in his letter read above, Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time up to 25.1.08 without penalty on the contractor in execution of the work "AP - V- 0401 Providing BT to the road from NBB road to Somayajulapalli " in Kadapa District.

2. The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.
The Superintending Engineer, Panchayat Raj, Kadapa
The Pay and Accounts Officer, Kadapa
The Accountant General, AP, Hyderabad.

Copy to:-

The PS to M (PR & RD)

The PS to Secy .

The SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER